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01 INTRODUCTION

IMPACT INVESTMENT. PURPOSE INVESTMENT



Project Overview

ANSA POWER DEVELOPMENT LIMITED (MPDL)

25MW PV SOLAR PLANT

PROJECT DETAILS
PLANT CAPACITY : 25MW
LOCATION : BAHATI, MANSA DISTRICT, ZAMBIA

DEVELOPER : CGM POWERGROUP LIMITED ‘

MANSA POWER
DEVELOPMENT

IMPACT INVESTMENT. PURPOSE INVESTMENT




Roadmap / Timelines

01. 03. 05.

07.

Company Feasibility Financial Close Scaling up
Incorporated Study Approved and Phase
Construction of
25MW Plant
[ 2014 H 2019 -2021 H 2022 H 2022 H 2023 H 2024 - 2025 H Post 2025
o Construction,
Feasibility and Regulatory Commissioning
other Technical Clearances and &
Studies Land

0 2 . 0 4 .Procurement

Operationalize

0 6 Facilities
[ ]



Project Milestones

Completed Milestones by IPP (Developer)
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Power Purchase ERB Construction EPC and O&M

Land for Project (s) - Secured for site: 158 hectares; under conveyancing

Feasibility Rights - Secured and Granted by Ministry of Energy (MoE)

Economic & Social Survey / Physical & Socio Economic Survey - Completed and Approved

Grid Integration Study and Report — Completed and Approved by ZESCO

Power Purchase Agreement (PPA) — Options in dialogue: Power Trading and Public Procurement

Investment License - Secured and issued by Government of Zambia [Zambia Development Agency (ZDA)]
Investment Protection and Promotion Agreement (IPPA) — Signed with Government of Zambia [(ZDA)]

Technical Reports — Completed Topography Report, Seismic Report and EISA filed before authorities and Zambia Environmental
& Management Agency (ZEMA))

Feasibility Report - Completed and Approved by Ministry of Energy (MoE)

Implementation Agreement (IA) — Signed between CGM Power Group Limited and Government of Zambia [(MoE)]

EIA Report — Step after Environmental Impact Statement initiated. Final Stage (WIP) and submitted for Approval

Work in Progress

Financial Close Construction &

Agreement (PPA) Permit Contractors Commissioning



Mansa Project Site

Project site is near the main highway
between Mansa and Bahati with fairly-light
forest

Confidentiality C4: Confidential




Project Site and Location
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Financial Overview & P50 - P90 Evaluation

P50 - P90
« Mansa Power Development Limited (MPDL) is a Solar SPV e T
incorporated by CGM in August 2021. The PV Solar plant oo e N el s .
has the potential to scale up to 150MW. ~ o i
i
« A total of US$27million is sort for the investment of 25MW | | ]
in 2023 _

Total Power Generation Income USD
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The P-50 figure reflects the average level of
5800000 . 0 5

generation where the output is depicted to be
5700000 exceeded 50% over the projects life. Mansa Power

Development Limited will yield 92.91GWh at P50.

e The P-90 figure reflects the average level of
5500000 generation for which the output is depicted to be

exceeded 90% over the projects life. Mansa Power
e y L Development Limited will yield 90.68GWh at P90.
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Board of Directors

60+ years of combined experience

Chabuka J Kawesha, Executive Board Chairman
DBA, MBA, 25 years work experience. Petroleum and
Telecom. Arbitrator, Court-Annexed Mediator &
Corporate Governance Trainer. Worked for Zamcell /
Celtel, Zain, Airtel (15 vyears). Served Board
Chairperson for 4 government agencies and
President-Chambers of Commerce in Private Sector.

Sargunan Gangadharan, Board Member

Diploma Electrical Engineering. More than 30 years
of experience and proven abilities in strategic
planning, managing projects, installation &
commissioning of various electrical equipment.
Served GM Simpex Enterprises Limited -
Manufacturing 2008 - 2015. Worked for Plastex
Packaging Ltd, SOBI Industries Ltd, Pigott Maskew
Ltd. Alfred Herbert(India) Ltd.,

Sachin Mangadekar, Board Member

An established professional with over 18 years of
experience, possess an integral set of competencies
in diverse planning, profitability and cost
optimization. Current Operations Director at Acme
Point Ltd, Zambia. He is also a Member of the
7= Rotary International Organization.

lan Townsend, Board Member Consultant, Expert in
conceptual designs, conduct due diligence and
troubleshooting reviews, and undertake capital equipment
market studies. Worked at copper, gold, uranium, tin and
nickel plants in Zambia, South Africa, Australia, Brazil and
Canada. engaged in philanthropy and community service

Dominic M. Kawesha, Board Member

Electrical / Mechanical B.Eng. Degree. 11 years experience
EPC, Commissioning Management, Maintenance and
Operations of Copper and Cobalt Ore Processing Plants &
Iron Ore Tailings Stacking Systems. Worked for Konkola
Copper Mines plc, FLSmidth Zambia, FLSmidth Pty. Ltd.
(Australia). CEO Evolve Technical Investments Australia
since 2015

Chileshe Panta, LLB

Lawyer and Researcher by profession. Holder of a
Bachelor's Degree in Law (LLB) from the University of
Lusaka (UNILUS) in 2018. Worked at the Kitwe High
Court for Zambia as a paralegal in 2017, currently
working as Legal and Regulatory Specialist for CGM
Power Group Limited.



Board Advisory Team

Oladipo Adewumi, Business Assurance Consultant
An experienced ICT professional, especially in Telecommunication, Energy and Fintech. Has applied his skills as
an Operator and a Management Consultant focusing on zero customer impact, risk minimization, revenue
maximization and business insights. He has helped several multinational organizations to achieve their set
business objectives through his vital contributory works in the areas of Revenue Management, Enterprise IT
Governance, Risk, IT Audit, Data analytics, Project Management and Cybersecurity. He holds a degree in
Mechanical Engineering; Masterclass training in RA by TAS (Amsterdam), Managing Telecom Fraud & Loss
(Telcora, UK), Practitioner certification in PRINCE2 (UK), PMP (PMI, USA) and Certified Information System Auditor
(CISA), COBIT.

Seblehiwot Eshetu Worke, Electrical & Computer Engineer

BSc, Electrical & Computer Engineering (Computer Major), Addis Ababa University, Faculty of Technology.
Worked as an Intelligent Network Engineer at ZTE Corporation Ethiopian Branch. She holds professional training,
hand on experience and certifications in BOSS system from China’s Sheng Zheng’s ZIE University and Chang
Sha’s Research and development centers. Other assignments have included sustainability of Vodafone
Zambia Billing and IT systems and the Implementation of the Fraud Management System (FMS) inclusive of
mediation module for EthioTelecom.

Stephen K. Ndumba, Consultant-Project Development. Business and public policy analyst, program and project
development expert. Certificate in electrical and electronics engineering (City & Guilds), 1 year work
experience with Mine Stone. 5 years work experience in economic policy research and advocacy with
Economics Association of Zambia. Bachelor of Arts Degree (Economic Development) with University of
Zambia. Attended trainings in corporate finance, Results-Based Project Management, Monitoring and
Evaluation, entrepreneurship, business development proposal writing, cashflow analysis. Currently serving as
Proiect Develobment Constiltant with CGM Power Grotlip .



Other Project Team Mem b ers—Youth Driven

Xavier Nsama, Mechanical Engineer

Holder of Bachelors of Engineering (B.Eng) in Mechanical
Engineering from the University of Zambia, Has key interest in
Alternative Energy Sources and research. Worked at Lusaka Water &
Sanitation Company as a graduate intern under their maintenance
department. Also worked at ZESCO (Kariba North Bank Power
Station) and Zambian breweries. Attached to CGM under the Solar
Project Development team.

Nchimunya Mweetwa, Business Development and Economic
Strategist

A holder of bachelors degree in economics from the university of
Namibia. Worked for Mondjila Project and Management as an intern
focused on providing assistance on economic recovery programs,
project management, cost and risk management. In addition, she
was responsible with recording meeting minutes

Bellia M Banda, Business Administration Desk Intern

A holder of a Diploma in Business Administration from the National
Institute of Public Administration (NIPA) and a certificate in Power
Electrical from St Ambrose in Kafue. Previously interned with Zamtel
as a Sales and Distribution consultant
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GOVERNANCE AND INVESTOR RELATIONS

:f Lenders ] Investment Promotion &

< \ Protection Agreement

SPV Equity / Loans (IPPA) (GRZ)
RISK MITIGATION
CGM Co-Developer CONSIDERATIONS
/its affiliaed Contract
/its affiliated > EPC
Contractor
o&M :
Off Takers Payment Contractor Implementation
Agreement (IA)

: Bilateral Investment
| End Users |— Treaty (GRZ)




Investor Relations — Contractual And Legal Structure

Local Investor Investors

(Promoter) (Local & Foreign)

Shareholder Relations
Agreements

Equity Contribution Agreement

Energy Regula tiOﬂ Generation License Equity
Board (ERB Debt |

Solar PV SPV |

Common Terms

. . Agreement/
Ministry of Energy Loan Agreements

Power Purchase Agreements

Offtakes and/or |
Power Traders

GIS / Interconnection Agreements EPC Agreement O&M Agreement MSA/DSA Agreement

: %: Use of System Agreements

CGM POWERGROUP




' MANSA POWER
" DEVELOPMENT

03 Project Activities

IMPACT INVESTMENT. PURPOSE INVESTMENT



Resettlement Action Plan (RAP)
and Physical & Socio-Economic
activities in Mansa with the
local chief and settlers.

Below: ZESCO sub-station.
11Km from Project Site



MANSA RESETTLEMENT ACTION PLAN (RAP) ACTIVITIES

. ‘ =

A

RAP activities and reports have been concluded with involvement
of the local chief and settlers




MANSA SITE VISIT with Government, ZESCO & Other Regulators

CGM POWERGROUP

IMPACT INVESTMENT. PURPOSE INVESTMENT.

June 2022




Senior Government officials in Luapula Province

led by Permanent Secretary host CGM, Power

compowERoROUP Utility company ZESCO and Provincial Planning
| | Department officials. 2022




Senior Government officials in Luapula Province led by

% Permanent Secretary host CGM, Ministry of Energy, Office

for Promoting Private Power Investment (OPPPI), ZESCO

and other stakeholders before visiting the Mansa Project
Site and the Settlers. May 2022

CGM POWERGROUP




Mansa Site Visit with the IDC and Council officials. 2020
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MEMORANDUM OF UNDERSTANDING

BETWEEN

ZESCO LIMITED

AND

CGM POWER GROUP LIMITED

FOR

THE DEVELOPMENT OF THE GROUP'S SCALING RENEWABLE ENERGY POWER
PLANTS

April 2020

5
74
ZESCO

ZESCO Mansa Sub-station

Grid Integration

Power Plant

Power Evacuation

Point for the MPDL
Plant
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04 Compliance, Risk
Mitigation and
Licensing

IMPACT INVESTMENT. PURPOSE INVESTMENT



Investment Promotion & Protection
Agreement (IPPA)

Government Republic of Zambia t/a
Zambia Development Agency (ZDA)
and CGM Power Group Limited

A z:x )x ZA

2ade possible potential made possible

ossible potential made possible

September 2021



ObtamrEIATApproval . -
"~ from ZEMA Licensing Steps for Power Plant

Apply for

>

F ENERGY | Permit t EB
L S -
== - Cﬂlstru::g::m

The Energy Regulatiom Board (“ERB”) is
mandated to issue Licences to any

person/entity wishing to establish an enterprise: Apply for Operation
in the energy sector by the: ' Licence to Generate
» The Energy Regulation Act me. 12 of Electricity with Tenure

» The Energy Regulation (Licensing)
Regulations 1998, SI No. 2 of 1998.
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